
Status of Pennsylvania Avenue SE Corridor Development Plan 

Implementation Actions

Fiscal Year 2010

Action - DescriptionAgency Status*Estimated Starting Year 

Department of Housing and Community Development: 3

2008

UnknownPA-FNS-1.1-A:-Economic Development : Expand the commercial façade improvement 
program to aid in the renovation of commercial properties along Pennsylvania Ave, SE

UnknownPA-FNS-1.1-B:-Housing : Utilize Site Acquisition Fund Initiative to secure affordable 
housing opportunities near key redevelopment sites east of the river.

In ProcessPA-FNS-1.1-C:-Housing : Encourage funding of mixed-income developments at key 

opportunity sites along the corridor

Department of Small and  Local Business Development: 3

2008

UnknownPA-ED-2.1-A:-Economic Development : Create marketing plan for vacant and new retail 
spaces - work with property owners to promote spaces to desired retailers and local 
business owners.

UnknownPA-ED-3.1-C:-Clean and Safe : Encourage creation of a "Clean & Safe" team

In ProcessPA-ED-3.2-A:-Economic Development : Create a contingency plan for retention of 
existing businesses during any future construction or redevelopment.  Should include 
physical access and operational plan to help businesses remain viable and retain 
customers.

Deputy Mayor for Planning & Economic Development: 2

2008

In ProcessPA-ED-1.2-B:-Economic Development : Extend pre-development assistance at key sites 
on the corridor east of the Anacostia River.

UnknownPA-FNS-2.6-G:-Economic Development : Plan for how Tax Increment Financing (TIF) 
District funds will be most effectivley utilized.

District Department of Transportation: 4

2008

In ProcessPA-FNS-2.6-A:-Transportation & Streetscaping : Implement Great Streets 
improvements as planned for the corridor east of the Anacostia River, including 
roadwork, median improvements, streetscaping and signage elements.

Planning StagePA-FNS-2.6-B:-Transportation & Streetscaping : Implement recommendations from the 
Middle Anacostia River Crossings Study.  Particularly those that aid in reducing regional 

traffic along Pennsylvania Ave, SE and provide greater access to I-295 North.

Planning StagePA-FNS-2.6-C:-Transportation & Streetscaping : Explore Rapid Bus service along the 
Pennsylvania Avenue, SE corridor.  Improved mass transit opportunities will be critical 
for serving the neighborhoods and supporting new clusters of retail and housing 
development, and should be a high priority for DDOT.
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Action - DescriptionAgency Status*Estimated Starting Year 

District Department of Transportation: 4

2008

2009

In ProcessPA-FNS-2.6-D:-Transportation & Streetscaping : Improve all public realm infrastructure 
west of the river to at least "good" level, as determined by DDOT"s public realm rating 
criteria, within two years.  Maintain this level of quality.  (East of the river public realm 
infrastructure will be upgraded as described above, and also maintained at a "good" 
level.)

Office of Planning: 3

2008

In ProcessPA-ED-2.2-A:-Economic Development : Implement recommendations for the 2300-2700 
blocks of Pennsylvania Ave, SE as part of OP"s citywide Retail Action Strategy.

No ActionPA-ED-3.1-A:-Economic Development : Encourage the identification or creation of a 
stakeholder coalition through which to funnel DSLBD and other funds.  Such a group is 

necessary before funds can be released.

2009

In ProcessPA-H-1.1-A:-Land Use : Complete Zoning Review Process of current zoning code to 
make sure that zoning accurately reflects the intent of this plan and the Comprehensive 
Plan

Other: 3

2008

Planning StagePA-ED-1.2-A:-Economic Development : Identify existing businesses along Pennsylvania 

Ave, SE and evaluate specifc needs for technical assistance.

Planning StagePA-ED-3.1-D:-Clean and Safe : Conduct "Operation Fix It" at all commercial sites along 

the corridor.  Check for regulatory compliance.

No ActionPA-FNS-2.6-F:-Transportation & Streetscaping : Explore possibility of creating a 
heritage trail

Washington DC Economic Partnership: 1

2008

Planning StagePA-ED-3.1-B:-Economic Development : Enlist the services of the Washington DC 
Economic Partnership to provide analysis and strategies that will aid in recruiting quality 
retailers for the identified development sites.

* Future - No funding or action yet

  Planning Stage - Project planning has been initiated by the lead or partner agencies
  Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
  In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
  No Action - No action has occurred
  Complete - Done

  Cancelled - Project is no longer contemplated or part of an agency workplan

Grand Total: 19
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